
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: March 27, 2003

Subject: IWI, Inc. Site
7738 West 61st Place
Summit, IL 60501

From: Fred Micke, OSC, Region 5

To: R. Worley, USEPA, OSWER, Washington, D.C.
M. Guerriero, USEPA, ERB, Chicago, IL
L. Nachowicz, USEPA, ERB, Chicago, IL
J. Kujawa, USEPA, ORC, Chicago, IL
M. Sensing, USEPA, ERB, Chicago, IL
J. Maritote, USEPA, ERB, Chicago, IL
S. Hill, USEPA, OP A, Chicago, IL
A. Marouf, USEPA, RRB#2, Chicago, IL
J. Clark, IEPA, Des Plaines, IL
J. Duley, Village of Summit

Worley.Ray@epa.gov
Guerriero.Margaret@epa.gov
Nachowicz.Linda@epa.gov
Kujawa.Jerome@epa.gov
Bensing.Milagros@epa.gov
Maritote.John@epa.gov
Hill.Stuart@epa.gov
Marouf.Afif@epa.gov
Jimclark@epa.state.il.us
Summitbuilding@yahoo.com

POLREP # 1 (Initial)

II. BACKGROUND

Start Date: January 21, 2003
Site ID# B53J
Completion Date: N/A

III. SITE INFORMATION

A. Incident Category-CERCLA Time Critical Removal Action

The sampling, characterization, packaging, and disposal of liquid and solid waste, waste
containers and contaminated soils at the IWI Site.

B. Site Description and Background

The IWI Site is located at 7738 West 6P' Place, Summit, IL 60501. The 1.7 acre Site is
rectangular shaped and is surrounded by private property on three sides. A residential
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neighborhoocl is located across the street (61st Place) from the Site. IWI is an abandoned facility
which, while in operation, reconditioned and processed chemical totes, drums, and pails.

The Site consists of three large buildings which are in dilapidated condition. In addition, the
debris piles from two office buildings which burned down in May 2002 remain on-site. Three
above ground storage tanks, a rail tank car, fifty-five gallon drums (200+ in number), chemical
totes (approximately 185 in number) varying in size from 345 to 600 gallon remain on the
property. Most of the drums and some of the totes are in deteriorated condition. The drums and
totes contain petroleum and paint wastes. The site assessment indicated that some drum and tote
material is characteristic hazardous waste by flash point, and Toxic Characteristic Leaching
Procedure (TCLP) for chromium and lead.

IV. RESPONSE INFORMATION

The Emergency and Rapid Response (ERRS) contractor mobilized to the site and began site setup
operations on January 21, 2003. Site setup and site clearing (grubbing) operations were
suspended on February 3, 2003 because of USEPA's response to the recovery of Columbia
Shuttle Material in Texas and Louisiana.

USEPA and ERRS re-mobilized to the site on March 10, 2003. Work zone air monitoring and
sampling are being performed by the Superfund Technical Assessment and Response Team
(START) contractor. Cleanup work will continue throughout 2003.

One building was demolished on March 11 and 12 in order to safely stage and sample drums and
totes. The staging of drums and totes continues. In addition, asbestos characterization of the site
was initiated and continues.

V. COST INFORMATION

Costs incurred through close of business March 24, 2003 are $ 37,614 ($ 32,138 ERRS and
$ 5476 START).

VI. DISPOSITION OF WASTE

No contaminated soil or chemical waste have been removed from the site to date.

VII. OTHER INFORMATION

None


